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CMAQ Project Selection Committee Meeting 

Annotated Agenda– revised 
September 9, 2008 

10:00 a.m. 
 

Cook County Conference Room 
233 S. Wacker Drive, Suite 800, Sears Tower 

Chicago, Illinois 
 

Note: the meeting materials can be found at http://www.cmap.illinois.gov/cmaq/minutes.aspx 
 
1.0  Call to Order and Introductions  10:00 a.m. 

Ross Patronsky, Committee Chair 
 
2.0 Agenda Changes and Announcements 
 
3.0 FY 2009 CMAQ Program 

3.1 Comments on Proposed FY 2009 CMAQ program 
A summary of the comments received and staff notes on those comments will be presented 
and discussed. 

3.2 FY 2009 CMAQ Program Recommendation to Transportation Committee 
 

ACTION  REQUESTED:    Recommendation  of  proposed  program  to  Transportation 
Committee for release for their recommendation to the MPO Policy Committee. 

 
4.0 Project Changes 

4.1 Elgin – Summit Street at Dundee Road (TIP ID 09‐00‐0021) 
The sponsor is requesting that the project scope be changed to a roundabout (traffic circle).  
Staff recommends approval. 
 

ACTION REQUESTED:  Approval of staff recommendations. 
 
5.0 Project Monitoring 

5.1 Consideration of Projects for Withdrawal 
A recommendation to withdraw CMAQ funding from three projects is attached. 

5.2 Status of FY 2008 CMAQ Projects 
A  summary  of  projects  programmed  in  FY  2008  for which  no  Job Number  Request  or 
obligation has been recorded through July is attached. 
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Chicago, IL 60606
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CMAQ Project Selection Committee  Page 2 of 2  September 9, 2008 

ACTION  REQUESTED:    Approval  of  staff  recommendation  to  act  on  three  projects.  
Discussion of action to take with respect to FY 2008 projects. 

 
6.0 Other Business 
 
7.0 Public Comment 

This  is  an  opportunity  for  comments  from members  of  the  audience.    The  amount  of  time 
available to speak will be at the chair’s discretion.  It should be noted that the exact time for the 
public comment period will immediately follow the last item on the agenda. 

 
8.0 Next Meeting 

The next meeting will be scheduled to discuss the FY 2010 application cycle. 
 
9.0 Adjournment 
 
 
 
CMAQ Project Selection Committee Members: 
____Ross Patronsky, Chair 
____Martin Buehler 
____Luann Hamilton 

____Les Nunes 
____Mark Pitstick 
____Mike Rogers 

____Jeff Schielke 

Attending CMAQ Project Selection Committee Meetings at Sears Tower: 
CMAQ  Project  Selection  Committee meetings  are  public meetings;  the  public  is  invited  to 
attend.   Passes are available  for people attending  these meetings at  the CMAP offices.    If you 
wish  to attend but have not attended meeting  regularly, please call or e‐mail Doug Ferguson 
(312‐386‐8824, dferguson@cmap.illinois.gov) in advance to be added to the list.  For requests or 
problems on the day of the meeting, please call the CMAP main reception desk at 312‐454‐0400.  
A driver’s license, state ID, or passport will be required to enter. 
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233 South Wacker Drive

Suite 800, Sears Tower 

Chicago, IL 60606

312-454-0400 (voice)

312-454-0411 (fax)

www.cmap.illinois.gov

Memorandum 

To: CMAQ Project Selection Committee 

From: Ross Patronsky, Senior Planner 
Doug Ferguson, Associate Planner 

Subject: Public Comments on proposed FY 2009 CMAQ Program 

Date: September 4, 2008 

 

The following is a summary of comments received on the proposed FY 2009 CMAQ 
program and staff notes on those comments.  Ten comments were received on specific 
proposals.  One comment also referred to the CMAQ program in general.  Copies of 
the individual comments are attached. 

TI01093175 – CTA – Express Bus #X9 Ashland Express-Year 3 
TI01093177 – CTA – #X49 Western Express Bus-Weekend Service 
TI01093174 – CTA – Bus Route Improvements 
OT13093189 – Pace – Expand I-GO Car Sharing Regionwide 
CMAQ Proposed Program 

Garrett Phillips sent an email supporting the above projects and recommending more 
funding for ITS projects, projects on the I-90 corridor and in Cook County, BRT projects, 
congestion pricing initiatives, bicycle and pedestrian facilities and against funding for 
any project that would ease present congestion but facilitate increased auto use in the 
long run. 

• The Ashland Express, Western Ave Express Weekend Service and I-Go 
Regionwide Expansion projects were included in the proposed program. The Bus 
Route Improvements project was not included in the proposed program; the prior 
year funding for the project had not been obligated, and it ranked relatively low 
among transit service and equipment proposals. 

PD03093184 – Barrington – North Commuter Parking Structure 

Michael Walczak, Program Manager for Transportation, Northwest Municipal 
Conference, sent a letter supporting the project for funding. 
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Denise Pieroni, Village Manager, Village of Barrington, sent a letter supporting the 
project for funding. 

• This proposal was not included in the proposed program. As noted in the July 10 
cover memorandum to the staff recommendation, the parking deck category had 
two proposals, requesting $22 million federal dollars.  Neither proposal was 
recommended since the funding needed was too high in light of the expected 
impact and the opportunities for benefits in other proposal categories. 

In particular, the Barrington proposal requested a total of $8,300,000 in CMAQ 
federal funds.  Aside from CMAQ funds and local match, the only other funds 
being applied to this project are STP funds programmed by the Northwest 
Council of Mayors.  The lack of other fund sources, or other development efforts 
in conjunction with the project, results in a project that does not leverage the 
CMAQ funds.  This was taken into consideration when deciding whether or not to 
include this project in the staff recommendation. 

BP11093071 – Lake in the Hills Parks & Recreation – Harvest Gate Bike Path 

Krista and Kevin McDunn sent a letter in opposition to the project. 

George Brennan and seven other signatories sent a letter in opposition to the project. 

• This proposal is included in the proposed program. It ranked 13th among bicycle 
facility proposals; the top fifteen proposals are in the proposed program.  The 
comment letters make several assertions, among them that the existing road 
network is sufficient for cyclists, that the Village’s project development process 
has been flawed, that there is significant opposition to the project, and that there 
will be a special hardship on one family living adjacent to the proposed facility.  
The comments were forwarded to the proposal contact, whose response is 
attached. 

Support or opposition letters by themselves are given only modest consideration 
in recommending proposals for the CMAQ program.  In this case however, one 
of the points raised warrants consideration, both for this specific proposal as well 
as for future CMAQ funding cycles. 

In this case, the commenters point out that there is an existing road that parallels 
the proposed off-street facility and connects the two paths that terminate it.  This 
road can be seen on the attached aerial photographs; it is a standard residential 
street in a subdivision.  The commenters assert that the road has low volumes of 
automobile traffic, and does not present a barrier to bicyclists. 

The sponsor’s contact has responded that the road has high traffic volumes, is 
narrow, and has significant parking, making it unsuitable as a bicycle facility. 

Staff is still seeking more information to verify the suitability of the road for 
bicycle use.  However, if the street is suitable for bicyclists, then it is 
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recommended that CMAQ funds should not be used to build the proposed 
facility.  In any case, staff recommends that future CMAQ bicycle facility 
application materials include questions to clarify whether or not there are existing 
adequate facilities. 

Thirteen Diesel Emission Reduction Proposals 

Twelve groups submitted a comment supporting full funding for all thirteen diesel 
emission reduction proposals that showed benefits. 

• Eleven of these proposals are included in the proposed program. The proposed 
CMAQ funding level submitted for public comment is approximately $18.8 million.  
This funding level is the largest one-year commitment of CMAQ funds to diesel 
emission reduction projects in the six-state US EPA Region 5, and quite possibly, 
the country. If all thirteen proposals were fully funded, the FY 2009 CMAQ 
funding level would be just under $46 million.  While this funding level could in 
theory be achieved, many other useful transportation proposals would need to be 
omitted.  Full funding of all thirteen diesel emission reduction proposals is not 
recommended. 

DR13093150 – IEPA – Chicago Area Diesel Retrofit Program 
DR01093125 – CDOE – Chicago Diesel Emissions Reduction Project 
DR13093182 – IDOT – IDOT Maintenance Fleet Emissions Reduction 
DR01093127 – IEPA – Retrofit of Amtrak Switcher Engines 

IEPA sent a letter supporting the inclusion of these proposals in the program, and the 
proposed 20% match for the Amtrak proposal. 

• These proposals are included in the proposed program; the Amtrak proposal 
calls for a 20% local match. 

DR04093133 – Berkeley – Union Pacific Proviso Railyard Switcher Engine Retrofit 

Union Pacific sent a letter indicating their inability to move forward with the project at 
the proposed 50 percent local match.  They indicated that a 35% local match would be 
acceptable 

• This proposal is included in the proposed program for $1,600,000 in federal 
funds to retrofit two switcher units. 

DR01093126 – IEPA – Norfolk Southern Railway Co Switchyard Diesel Locomotive 
Retrofit Project 

IEPA forwarded a letter from the Norfolk Southern indicating that they cannot commit to 
the project at the proposed 50 percent local match.  They indicated that they require the 
20% local match, but offered to extend the time the switch engines are guaranteed to 
be in the region, and to keep an existing Genset-equipped locomotive in the region for 
an additional 30 months. 
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• This proposal is included in the proposed program for $1,500,000 in federal 
funds to retrofit two switcher units. 

DR069093132 – Bedford Park – BRC Clearing Yard Switcher Retrofit 

The Belt Railway sent a letter indicating their inability to move forward with the project 
at the proposed 50 percent local match.  They indicated that a 35% local match would 
be acceptable 

• This proposal is included in the proposed program for $2,250,000 in federal 
funds to retrofit three switcher units. 

All told, five private railroads are recommended for funding in the FY 2009 
CMAQ program.  At the fifty percent local match level, $8,875,500 in federal 
funds is recommended.  Each of the sponsors was informed that the local match 
was recommended at fifty percent.  Staff had specific contact with four of the 
railroads.  One did not respond specifically to the recommended local match.  
Two railroads said they could accept a thirty-five percent local match, and one 
stated that it required the minimum twenty percent local match. 

Funding each railroad at the local match level it agrees to could be considered, 
but would create inequities that could disrupt programming in future cycles.  Staff 
recommends that all proposals be funded at the same local match. 

Funding the five proposals at a twenty percent local match would require 
$16,460,800 in federal funds.  At a thirty-five percent local match, $11,538,150 in 
federal funds would be required.  Assuming that the Norfolk Southern is in fact 
unable to provide more than a twenty percent local match, then deleting that 
proposal from the program results in $9,588,150 in federal funds required for the 
remaining four proposals.  There is an increase of $712,650 in federal funds 
required compared to the proposed program released for public comment. After 
accounting for the three previously-programmed projects recommended for 
withdrawal, the total program is still within the estimated mark. 

Staff recommends that DR01093126 – IEPA – Norfolk Southern Railway Co 
Switchyard Diesel Locomotive Retrofit Project be removed from the proposed 
program and that these proposals be funded at a thirty-five percent local match: 

• DR04093133 – Berkeley – Union Pacific Proviso Railyard Switcher Engine 
Retrofit 

• DR069093132 – Bedford Park – BRC Clearing Yard Switcher Retrofit 
• DR05093134 – Cicero – Cicero Rail Yard Locomotive Diesel Retrofit 
• DR13093142 – Franklin Park – Indiana Harbor Belt Railroad Switcher 

Engine Retrofit 

A revised proposed program, incorporating the changes recommended in this 
summary is attached. 



From: Garrett Phillips [mailto:gphillipswork@gmail.com] 
Sent: Monday, August 11, 2008 11:22 PM
To: Info
Subject: Comments on FY 2009 CMAQ Proposed Program

 

Here are some comments on FY 2009 CMAQ Proposed Projects.  

I'm in favor of CTA X9 and CTA X49 funding, and of improvements to the CTA 
Kedzie/California bus route.  I support IGO funding, funding to install and utilize 
intelligent transportation systems, funding for the I90 corridor, funding for bus 
rapid transit systems, funding for congestion pricing intitiatives,  funding to 
facilitate safe and efficient travel by bicycle and foot.  I would like to see more 
money spent in Cook County.  I am against any proposal that would increase air 
pollution in the long run by easing present congestion and facilitating more auto 
usage.  
-Thank you for the opportunity to comment

Garrett Phillips
1758 N. Whipple
Chicago IL 60647
.  



 

 1616 E. Golf Road  |  Des Plaines, IL 60016  |  Phone  847-296-9200  |  Fax 847-296-9207  |  www.nwmc-cog.org 

 
August 25, 2008 
 
Doug Ferguson 
Chicago Metropolitan Agency for Planning 
233 S. Wacker Drive, Suite 800 
Chicago, IL 60606 
 
Dear Mr. Ferguson,  
 
The Northwest Municipal Conference would like to voice its support for the Village 
of Barrington’s North Commuter Parking Structure (PD03093184) proposal for the 
FY 2009 CMAQ program, and encourages the CMAQ Project Selection Committee 
to include the project for engineering funds in FY 2009 and construction in FY 2010.  
We believe this project will mitigate congestion and improve air quality through 
increased transit usage, and has a demonstrated regional benefit.   
 
The project has applied for CMAQ funding for each of the past three years, ranking 
at the top of the parking deck category each year.  According to the rankings, the 
project shows significant benefits by scoring below $900 per kilogram of VOC 
eliminated each year. 
 
By providing additional parking spaces at the congested Barrington Metra station, 
the project will benefit current Metra ridership, as well as projected growth tied to 
Metra’s proposed service expansion on the UP-Northwest Line.  It also has benefits 
beyond Barrington, as many residents of surrounding communities currently use the 
station.  Further demonstrating this regional importance, the Northwest Council of 
Mayors has programmed $2,500,000 in federal Surface Transportation program 
(STP) funds for construction of the project in FY 2010, with a request for another 
$1,000,000 awaiting the Council’s approval.  Additional funding will come from the 
Village of Barrington and possibly Metra.   
 
The Northwest Municipal Conference appreciates the committee’s consideration on 
this matter.  Please feel free to contact me should you have any questions regarding 
the project.   
 
Sincerely,  
 
 
 
Michael Walczak 
Program Manager for Transportation 
Northwest Municipal Conference 
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CMAP FY 2009 CMAQ PROJECT APPLICATION FORM 

BICYCLE AND PEDESTRIAN FACILITIES 

I. PROJECT IDENTIFICATION  

PROJECT SPONSOR 

Village of Lake in the Hills Parks & Recreation Department 

OTHER AGENCIES PARTICIPATING IN PROJECT 

 

None 

TIP PROJECT ID, IF PROJECT IS ALREADY IN FY 07-12 TIP 

N/A 

CONTACT INFORMATION – NAME, TITLE, 

AGENCY, ADDRESS, PHONE, FAX,E-MAIL 

Trudy Wakeman, CPRP 

Director of Parks & Recreation 

Village of Lake in the Hills 

600 Harvest Gate 

Lake in the Hills, IL  60156 

Phone: 847.960.7460     Fax: 847.760.7465 

twakeman@lith.org 

II. PROJECT LOCATION Note: Projects not readily identified by location should provide a project title on the last line of the Project Location section 

NAME OF STREET OR FACILITY TO BE IMPROVED 

Harvest Gate Bike Path 

MARKED ROUTE # 

N/A 

PROJECT LIMITS: NORTH/WEST REFERENCE POINT/CROSS ST/INTERSECTION 

Heavens Gate Bike Path 

MARKED ROUTE # 

N/A 

MUNICIPALITY & COUNTY 
Village of Lake in the Hills, 

McHenry County 

PROJECT LIMITS: SOUTH/EAST REFERENCE POINT/CROSS ST/INTERSECTION 

Harvest Gate and existing bike path 

MARKED ROUTE # 

N/A 

MUNICIPALITY & COUNTY 
Village of Lake in the Hills, 

McHenry County 

OTHER PROJECT LOCATION INFORMATION OR PROJECT TITLE 

Harvest Gate Bike Path 

III. PROJECT FINANCING & CMAQ FUNDING REQUEST  

OTHER FEDERAL FUNDS 
List prior CMAQ funding here. 

 

STARTING 

YEAR 

TOTAL PHASE 

COSTS 
(THOUSANDS) 

CMAQ FUNDS 

REQUESTED 
(THOUSANDS) FUND TYPE AMOUNT 

ENGINEERING PHASE 1 2009 $108,500 $86,800  $ 

ENGINEERING PHASE 2 2010 $50,000 $40,000  $ 

RIGHT-OF-WAY 

ACQUISITION 
 $ $  $ 

CONSTRUCTION  
(INCLUDING CONST ENG) 

2011 or 2012 $549,125 $439,300  $ 

ENGINEERING (FOR 

IMPLEMENTATION PROJECTS) 
 $ $  $ 

IMPLEMENTATION  $ $  $ 

ALTERNATIVES 

ANALYSIS 
 $ $  $ 

TOTAL PROJECT COSTS $707,625 $566,100 
 

SOURCE OF LOCAL MATCHING FUNDS: Village of Lake in the Hills General Funds 

NOTE: IF SOFT MATCHING FUNDS ARE INTENDED TO BE USED, PLEASE CONTACT CMAP STAFF. 

HAVE THE MATCHING FUNDS BEEN 

SECURED (PROVIDE DETAILS): 
 



CMAP FY 2009 CMAQ PROJECT APPLICATION FORM 

BICYCLE AND PEDESTRIAN FACILITIES – PAGE 2 

IV. PROJECT EMISSIONS BENEFIT DATA 

TYPE OF PROJECT (CHECK PRIMARY USE):      �  BICYCLE FACILITY      �  PEDESTRIAN FACILITY 

MILES OF EXISTING BICYCLE/PEDESTRIAN FACILITIES INTERSECTING THE PROPOSED FACILITY:   5.92 mi 

IDENTIFY INTERSECTING FACILITIES: 5.92 miles of paved bike path will connect to this path. 

Bike path in Ken Carpenter Park (Miller Road and Randall Road) is 0.75 miles and will connect to a 5 mile path on Miller 

Road.  A small path along Harvest Gate will link to the Algonquin Road path.    

TRIP ATTRACTORS LINKED DIRECTLY TO THE PROPOSED FACILITY: 

Municipal complex – Village of Lake in the Hills Village Hall 

Educational building – Lincoln Prairie Elementary School 

Restaurants – Arbys, Govnor’s Pub, Bakers Square, and Dunkin Donuts 

Retail – Costco, Lowes, Verizon, and Athletico 

Financial Institutions – Chase Bank, LaSalle Bank 

Open Space – Ken Carpenter Park, Village Hall Open Space 

V. PROGRAM MANAGEMENT INFORMATION  

IS RIGHT-OF-WAY ACQUISITION REQUIRED FOR THIS PROJECT?  

IF SO, HAS RIGHT-OF-WAY BEEN ACQUIRED?  

�  YES     �  NO 

�  YES     �  NO 

INDICATE THE STATUS OF THE PRELIMINARY DESIGN: � N.A. � Not Begun � Underway � Submitted � Approved 

ESTIMATED COMPLETION YEAR:  2011 or 2012  

VI. PROJECT DESCRIPTION AND MAP 

1.  PLEASE DESCRIBE PROJECT.  FOR OUTREACH, PROMOTION OR MARKETING EFFORTS GIVE SPECIFIC DETAILS 

OF THE CAMPAIGN.  DESCRIBE THE COORDINATION OF THESE EFFORTS WITH RESPECT TO OTHER SUCH 

CAMPAIGNS (SEE SECTION I.6 ON PAGE 31 OF THE INSTRUCTIONS): 

 

The project is a 2,800’ – 10’ wide asphalt bike path that connects the existing path on Harvest Gate with the existing path on 

Heavens Gate.  There are two proposed crossings of Woods Creek. The purpose of the path is to eliminate bike travel along 

Harvest Gate and encourage non-motorized traffic to visit the nearby retail centers and financial institutions. 

 

Promotions will involve utilizing the Lake in the Hills website to highlight the bike path and various facilities to access.  Future 

plans will include a bike path map with various business promotions incorporated into the map. 

2. PROJECT MAP.  PLEASE ATTACH A MAP TO THE APPLICATION FORM.  INFORMATION MUST BE SUFFICIENT TO 

ACCURATELY LOCATE THE PROJECT ON A LOCAL STREET MAP.  HAND DRAWN MAPS OR MAPS PRODUCED BY 

GIS SYSTEMS ARE ACCEPTABLE.  MAPS FROM TELEPHONE BOOKS WILL NOT BE ACCEPTED. 

3. CMAQ FY 2008 PEDESTRIAN FACILITY SUPPLEMENT.  IF THE PROPOSED FACILITY IS PRIMARILY A PEDESTRIAN 

FACILITY, COMPLETE THE PEDESTRIAN FACILITY SUPPLEMENT. 
 



CMAP FY 2009 CMAQ PROJECT SUPPLEMENTARY INFORMATION 

FOR PEDESTRIAN FACILITY PROJECTS 
 

Project Description:  Harvest Gate Bike Path  

 

Street on which the segment 

will be built 

Intersecting street where seg-

ment begins 

Intersecting street where seg-

ment ends 

Side(s) of 

street on 

which new 

sidewalk will 

be built  

Side(s) of 

street with 

existing side-

walk  

Land use(s) along this seg-

ment; Residential, Commer-

cial, Industrial, Park, etc 

Harvest Gate Thunder Ridge Open Space West West Residential 

Heavens Gate Heavens Gate Open Space South South Residential 
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CMAQ FY 2009 PROJECT SCOPING REPORT 
FOR PROPOSED INTERSECTION IMPROVEMENTS, BOTTLENECK ELIMINATIONS, BICYCLE/PEDESTRIAN, AND 

COMMUTER PARKING FACILITY PROJECTS 

FOR PROJECTS FOR WHICH A PROJECT DEVELOPMENT REPORT IS NOT NOW BEING REVIEWED 

 

PART I.  OVERVIEW 

COMMON ROUTE NAME:  _Harvest Gate Bike Path              ______  ROUTE MARKING: ______________ 

LIMITS: FROM:  Harvest Gate      TO:   Existing off-street path at heavens gate  

COUNTY:  McHenry             

FIELD/SITE REVIEW DATE:  Trudy Wakeman / June 2008        

FIELD REVIEW PARTICIPANTS:   Trudy L. Wakeman, CPRP; Scott Fish, Contract Inspector   

                

JURISDICTIONS INVOLVED: 

 Village of Lake in the Hills            

                

KEY PEOPLE: 

Name Trudy Wakeman     Name Scott Fish      

Title Director of Parks & Recreation   Title Contract Inspector     

Phone/fax 847.960.7461 / 847.960.7465   Phone/fax 847.960.7461 / 847.960.7465   
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PART II.  EXISTING CONDITIONS 
 

VERTICAL CLEARANCE RESTRICTIONS (existing profile/overhead structures): 

___________________________________________________________________ 

___________________________________________________________________ 

 

HORIZONTAL RESTRICTIONS (ROW/sidewalks/curb & gutter/buildings): 

___________________________________________________________________ 

___________________________________________________________________ 

 

UNUSUAL SOIL CONDITIONS (CHECK ALL THAT APPLY): 

� wetlands � cattails in ditches � bogs � dry land bridges �contaminated soil 

 

UTILITIES INVOLVED (CHECK ALL THAT APPLY): 

� electrical � gas � telephone � cable � sewer � water � pipelines � other 

 

SPECIAL SAFETY CONSIDERATIONS (high accident spots and sections): 

__________________________________________________________________________________________ 

__________________________________________________________________________________________ 

 

CROSSED OR ADJACENT BRIDGES:  

� Applicable (Complete and include one or more copies of Attachment 1)   

� Not Applicable   

 

SIGNALIZED INTERSECTIONS: 

� Applicable: Complete and include for each intersection: 

• one copy of Attachment 2 

• two Input Module Worksheets (one for current conditions and one for conditions after the 

proposed project) 

• if signals are actuated, the Actuated Controller Properties page of the Input Module 

Worksheet 

• As many Actuated Controller Coordination pages of the Input Module Worksheet as 

warranted, i.e., based on extended side-street leading left-turn phases 
� Not Applicable 

 

UNSIGNALIZED INTERSECTIONS NEEDING UPDATE: 

� Applicable: Complete and include for each intersection: 

• one copy of Attachment 3 

• two Input Module Worksheets (one for current conditions and one for conditions after the 

proposed project) 
� Not Applicable 

 

DRAINAGE DATA: 

� Complete and include one or more copies of Attachment 4 
 

RAILROADS: 

� Applicable (Complete and include one or more copies of Attachment 5) 

� Not Applicable 
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PART III.  ENVIRONMENTAL AND SPECIAL DATA 
 

Documented (IDNR) or possible wetlands: � Yes � No:  

Location(s)_Area is designated open space with large brush and tall grasses.  There may be possible_ 

 _wetlands or mitigation in the area.                             ______________________________________ 
 

Parks or Forest Preserve: � Yes � No:  

Location(s)_Open parks space is within the plan area.                                        _______________ 

 ______________________________________________________________________________ 

 4(f) Involvement � Definite � Possible 
 

Cultural resource involvement (check all that apply): 

� Historic district   � Historic structure � Historical marker 

� Other eligible historic designations  � Other cultural resources 

Location(s)_____________________________________________________________________ 

 ______________________________________________________________________________ 
 

Adjacent land use (Check all that apply) 

� Residential � Office/Retail � Schools 

� Industrial � Park or Forest Preserve � Other Institutional 
 

Hazardous materials (UST, LUST, other hazardous waste sites) � Yes � No 

 _____________________________________________________________________________ 
 

Potential contaminated soils: _________________________________________________________ 

 _____________________________________________________________________________ 
 

Local Acceptability (a federally accepted public involvement program will be prepared during project development) 

 Is there local public support, generally? � Yes � No  

 Has the affected public been involved/informed? � Yes � No  

How? __Residents of the adjacent residential have been invited to attend a Parks & Recreation Board 

meeting as well as multiple Village Board meetings to discuss the issues of the potential bike 

path.  Public Information Meetings will be held during the Phase I design. 
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PART IV.  PROPOSED SCOPE OF WORK 
 

Engineering (Enter cost if eligible for federal funding): 

 Phase I (preliminary design)  $108,500_____ % complete __0___ Months to complete 

__6___ 

 Phase II (plans, specs and estimates) $50,000_____ % complete __0___ Months to complete __6___ 

Right of way needed: � No � Yes: Estimated cost $______________ 

Utility Relocation � No � Yes: Cost $______________ 

Construction: Cost _$549,125_____ Months to complete: _8 months__________ Calendar Year _2011______ 

(INCLUDE DETAILED COST ESTIMATE FOR CONSTRUCTION ITEMS ON FOLLOWING PAGE). 

Proposed cross section(s)/dimensions (If applicable): 

Number of through lanes (Roads): ______ 

Pavement width _______ 

Shoulder or parkway width: ______ 

Median: � None � Raised� Flush � Mixed 

Square feet (Parking) _________ 
 

Project Length: _2,800-feet______ 
 

Check all that apply, and complete number where applicable. 

� Intersection improvements (Number______) � Bottleneck elimination 

� New traffic signals (Number______)  � Traffic signal modernization (Number ______) 

� Signals to be interconnected (Number ______) � Structural improvements 

� Pedestrian/bicycle accommodations (Describe � Roadside Improvements (Retaining walls,  

    below. Include limits and connecting facilities)      positive barriers, etc.) 

� Train Station Improvements   � New/Relocated Train Station 

� Railroad Grade Crossing Improvements  � ADA Access Improvements 

� Landscaping     � Commuter Parking (Number of spaces______) 

 

For all items checked above, describe improvements in the space below. Attach additional sheets if necessary. 

 __The proposed bike path will link to existing paths within the community.  Those links will include: a 

municipal complex, educational building, restaurants, retail, financial institutions, and open space areas. 

 ______________________________________________________________________________ 

 ______________________________________________________________________________ 

 ______________________________________________________________________________ 

 ______________________________________________________________________________ 

 ______________________________________________________________________________ 

 ______________________________________________________________________________ 

 ______________________________________________________________________________ 

 ______________________________________________________________________________ 

 

Drainage: 

� Urban (Enclosed) � Rural (Open) 

Is detention required? � No � Yes (If yes, check type below) 

� In line detention � New outlets (Where?) ________________________ 

� Detention basin � Detention off-site ___________________________ 
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DETAILED ESTIMATE OF CONSTRUCTION COSTS 
 

Item Description Unit Quantity Unit Price Total 
 Removal & Disposal Unsuitable Material 

 
CY 2,050 

 
$30.00 

 
$61,500.00 

 

 Tree Removal 

 
ACRE 

 
1 

 
$6,000.00 

 
$6,000.00 

 

 Tree Replacement, 3" 

 
EACH 

 
100 $600.00 

 
$60,000.00 

 

 Topsoil,Seed,and Erosion Control Blanket 

 
SY 

 
3600 $5.00 

 
$18,000.00 

 

 Perimeter Erosion Barrier 

 
FT 

 
5600 $5.00 

 
$28,000.00 

 

 HMA Bike Path, 3" Pvmt w/ 8" Agg. Base 

 
SY 

 
3100 $35.00 

 
$108,500.00 

 

 Wetland Mitigation 

 
ACRE 

 
0.75 $40,000.00 

 
$30,000.00 

 

 Culvert Crossings 

 
EACH 2 $35,000.00 

 
$70,000.00 

 

 Contingency   25% $95,500.00 

 

    Subtotal $477,500.00 
 

 Phase III Engineering   15% $71,625.00 
 

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      

TOTAL COST OF CONSTRUCTION ITEMS $549,125.00 

 

ESTIMATES MUST BE BASED UPON QUANTITIES AND UNIT COSTS WHENEVER POSSIBLE.  

LUMP SUM AMOUNTS ARE NOT ACCEPTABLE.
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 ATTACHMENT 4 – DRAINAGE DATA 
COMPLETE FOR EACH DRAINAGE BASIS (2 PER PAGE) 

 

Location: __Woods Creek__________________________________________________________________ 

 a. Existing drainage type (Open/closed): ____Open______________________________________ 

 ____________________________________________________________________________________ 

 ____________________________________________________________________________________ 

 b. Existing drainage problems: ________N/A___________________________________________ 

 ____________________________________________________________________________________ 

 ____________________________________________________________________________________ 

 c. Flood plains (Transverse/longitudinal): _______Longitudinal_- Woods Creek_______________ 

 ____________________________________________________________________________________ 

 ____________________________________________________________________________________ 

 ____________________________________________________________________________________ 

 d. Regulatory (FEMA) Floodways: __________Yes, along Woods Creek____________________ 

 ____________________________________________________________________________________ 

 ____________________________________________________________________________________ 

 e. Major drainage structures: __Algonquin Road is 1500 feet upstream of one proposed box culvert 

and 2800 feet upstream of the second proposed box culvert___________________________ 

 ____________________________________________________________________________________ 

 ____________________________________________________________________________________ 

 f. Outfall conditions: __________N/A________________________________________________ 

 ____________________________________________________________________________________ 

 ____________________________________________________________________________________ 

 g. Comments (Realignment/cost participation/jurisdictional transfer): _________N/A___________ 

 ____________________________________________________________________________________ 

 

Location: _________________________________________________________________________________ 

 a. Existing drainage type (Open/closed): _______________________________________________ 

 ____________________________________________________________________________________ 

 ____________________________________________________________________________________ 

 b. Existing drainage problems: ______________________________________________________ 

 ____________________________________________________________________________________ 

 ____________________________________________________________________________________ 

 c. Flood plains (Transverse/longitudinal): ______________________________________________ 

 ____________________________________________________________________________________ 

 ____________________________________________________________________________________ 

 ____________________________________________________________________________________ 

 d. Regulatory (FEMA) Floodways: ___________________________________________________ 

 ____________________________________________________________________________________ 

 ____________________________________________________________________________________ 

 e. Major drainage structures: ________________________________________________________ 

 ____________________________________________________________________________________ 

 ____________________________________________________________________________________ 

 f. Outfall conditions: ______________________________________________________________ 

 ____________________________________________________________________________________ 

 ____________________________________________________________________________________ 

 g. Comments (Realignment/cost participation/jurisdictional transfer): ________________________ 

 ____________________________________________________________________________________ 
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August 20, 2008 
 
The Chicago Metropolitan Agency for Planning (CMAP) 
Attn: CMAQ Comments 
233 S. Wacker Dr., Suite 800 
Chicago, IL 60606 
 
CMAQ Project Selection Committee: 
 
Our family loves biking.  We take advantage of the many bike paths in McHenry 
County, particularly Lake in the Hills and Algonquin.  While we enjoy using bike 
paths, we disagree with the proposed bike path on Harvest Gate in Lake in the 
Hills, Illinois. 
 
Many arguments could be made against this bike path, but the most important is 
the waste of taxpayer dollars.  It is our understanding that CMAQ funds 
transportation improvements to improve air quality.  The Harvest Gate bike path 
does not accomplish this because there already exists a paved area, 
uninterrupted by an intersection, on which to ride.  Thus, no improvement to 
current air quality would be achieved. 
 
The proposal estimates a total expenditure of $707,625 to build a bike path to 
bypass an estimated 2000 feet of sidewalk/roadway that already connects two 
branches of the Harvest Gate bike path.  (See photo on next page.)  Nearly three 
quarters of a million dollars would be spent to eliminate virtually no Volatile 
Organic Compounds since the contiguous sidewalk already exists.  Nothing is 
gained.  This is fiscally irresponsible.  The appropriate alternative to riding on 
the sidewalk would be a marked bike lane along Harvest Gate with parking 
restrictions. 
 
There are other areas of McHenry County, Lake in the Hills specifically, that are 
not connected with existing bike paths.  We welcome new bike paths that will 
connect existing paths to expand the network of bike trails in McHenry County.  
The Harvest Gate bike path does not expand the current network, nor does it 
eliminate congestion to improve air quality in the area. 
 
Thank you for your consideration, 
 
 
Krista and Kevin McDunn 
451 Harvest Gate 
Lake in the Hills IL  60156 
847-854-9858 
 



 
 
Note that the proposed $707,625 bike path segment would closely parallel a continuous 
existing sidewalk and residential roadway that already adequately connects the existing 
bike paths without crossing an intersection. 

Junction of existing bike path 
with sidewalk (south end) 

Junction of existing bike path 
with sidewalk (north end) 















































































































Ross Patronsky 

From: Trudy Wakeman [twakeman@LITH.org]

Sent: Wednesday, September 03, 2008 10:33 AM

To: Ross Patronsky

Cc: Doug Ferguson

Subject: RE: FY 2009 CMAQ Application BP11093071 - Harvest Gate Bike Path

Page 1 of 2FY 2009 CMAQ Application BP11093071 - Harvest Gate Bike Path

9/3/2008

Thank you 
The existing residential road is narrow, high traffic, and many curbside parking. We had looked at widening the 
sidewalk along that road to make a bike path - but that was not feasible based on the configuration of trees and 
landscape. There is not much truck traffic, but more residential traffic.  
  
I hope this answers your question.  
  
Thank you - Trudy 
  
Trudy L. Wakeman, CPRP 
Director of Parks & Recreation 
Village of Lake in the Hills 
600 Harvest Gate 
Lake in the Hills, IL  60156 
direct line 847.960.7461 
fax 847.960.7465 
  
 

From: Ross Patronsky [mailto:RPatronsky@cmap.illinois.gov]  

Sent: Wednesday, September 03, 2008 10:29 AM 
To: Trudy Wakeman 

Cc: Doug Ferguson 

Subject: RE: FY 2009 CMAQ Application BP11093071 - Harvest Gate Bike Path 

 
Ms. Wakeman: 
  
Thanks for your response.  In anticipation of possible questions from the Committee, please elaborate on the 
issue of the existing road facility connecting the two existing paths. Specifically, are there circumstances that 
deter cyclists from using this street, such as high traffic volumes or significant truck traffic?  Thanks. 
  
Ross Patronsky 
  

From: Trudy Wakeman [mailto:twakeman@LITH.org]  
Sent: Tuesday, September 02, 2008 2:44 PM 

To: Ross Patronsky 
Cc: Doug Ferguson 

Subject: RE: FY 2009 CMAQ Application BP11093071 - Harvest Gate Bike Path 
  
Dear Ross Patronsky and Committee: 
Upon review of the residents comments referencing the Harvest Gate Bike Path - the following is noted: 
1. At the time of the initial presentation to the Village Board on January 22/24, the dollar value of the project 
was $142,000. The project was submitted the following week and it was determined that a math error occurred. 
The value of the project was $187,000. Over the next Village Board meetings it was determined that the Village 
Engineer needed to take a further look into the project and at that time determined the including Phase I and II 
Engineering would be included. The total new cost was $707,625. With board approval, the new submission was 
sent to Doug Ferguson on April 17, 2008.  



2. The second issue that I surmise from the documentation references the marking 'general public support'  in the 
application. Through conversations with the area coordinator, it was determined that a pre-submission meeting 
was not necessary, due to the fact that the bike path map had been approved by the Village Board. This was 
public record and the map was on the Villages' website. 
3. Lastly, the Village bike path map and bike route includes off-street and on-street routes. If this path were to 
be constructed it would link 2 portions of bike path section (off-street). Additionally, it would allow for bike routes 
(on-street) to area businesses as well as schools in the area. 
  
Please let me know if I have addressed all your concerns. I am planning to be available for the September 9 
meeting.  
  
Thank you for the opportunity to respond.  
  
Trudy L. Wakeman, CPRP 
Director of Parks & Recreation 
Village of Lake in the Hills 
600 Harvest Gate 
Lake in the Hills, IL  60156 
direct line 847.960.7461 
fax 847.960.7465 
  
  

From: Ross Patronsky [mailto:RPatronsky@cmap.illinois.gov]  
Sent: Monday, August 25, 2008 4:11 PM 

To: Trudy Wakeman 
Cc: Doug Ferguson 

Subject: FY 2009 CMAQ Application BP11093071 - Harvest Gate Bike Path 

The subject application has been proposed for funding in the FY 2009 CMAQ program.  The proposed program is 
currently posted for public comment.  Two comments have been received on this proposal; copies of the 

comments are attached.  Please let me know if you have trouble receiving these files.   

Since these are adverse comments, please review and respond to their points.  The responses should be sent to 

me by next Tuesday, September 2nd, so that they may be included in the materials to be sent to the CMAQ 

Project Selection Committee.  You may wish to attend that meeting, which will be on September 9th in the CMAP 
offices. 

Ross Patronsky 
Senior Planner 
Chicago Metropolitan Agency for Planning 
233 South Wacker Drive, Suite 800 
Chicago, IL  60606 
312-386-8796 (voice) 
rpatronsky@cmap.illinois.gov 

<<BP11093071 section 1.pdf>> <<BP11093071 section 2.pdf>> <<BP11093071 section 3.pdf>> <<BP11093071 
section 4.pdf>> <<BP11093071 section 5.pdf>> <<BP11093071 CMAQletter2.doc.pdf>>  
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To see all the details that are visible on the screen,use the "Print" link

next to the map.

Google Maps http://maps.google.com/maps?hl=en&client=firefox-a&rls=org.mozilla:e...

1 of 1 9/3/2008 3:51 PM
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Proposal has 
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Bicycle Encouragement

Bicycle EncouragementBP01093109 CDOT Commuter Bike Parking, 2009-2011 

Series

$975,000 $780,000 $780,000 $780,000 $1,646

Bicycle EncouragementBP11093111 Lake in the Hills Parks 

& Recreation 

Department

Village Bike Rack Installation $28,330 $22,664 $22,664 $22,664 $4,211

Bicycle EncouragementBP13093112 Office of Lieutenant 

Governor

Bike to Metra Guide Pamphlets and 

Website

$105,000 $84,000 $84,000 $84,000 $15,538

Bicycle EncouragementBP01093108 CDOT Self-Service Public Bike Rental Marketing $1,667,500 $1,334,000 $1,334,000 $16,149

Bicycle EncouragementBP01093095 CDOT Safe Routes to School Program - Citywide $1,230,000 $984,000 $180,000 $23,864

Bicycle Facilities

Bicycle FacilitiesBP01093029 CDOT Streets for Cycling/Bike 2015 Plan 

Implementation-2010/2011 Series

$2,925,000 $2,000,000 $400,000 $400,000 $800,000 $800,000 $195

Bicycle FacilitiesBP03093032 Des Plaines City of Des Plaines Bike Network 

Implementation Stage 1

$155,000 $124,000 $124,000 $124,000 $244

Bicycle FacilitiesBP03093035 Arlington Heights Douglas Ave Multi-use Path $130,000 $90,000 $90,000 $90,000 $561

Bicycle FacilitiesBP06093039 Orland Hills Lake Lorin and Ashbourne Lake Bike Trail 

Connectors

$191,000 $120,000 $120,000 $120,000 $1,013

Bicycle FacilitiesBP09093052 Elgin Elgin Bikeway Plan Route 1 NE Quadrant $422,800 $338,200 $40,300 $40,300 $297,900 $1,166

Bicycle FacilitiesBP09093045 Carpentersville Wilmette Ave Bicycle Multi-use Path $122,000 $82,000 $82,000 $82,000 $1,250

Bicycle FacilitiesBP11093072 Algonquin Hanson Rd Bike Path $192,000 $144,000 $144,000 $144,000 $1,464

Bicycle FacilitiesBP08093042 Addison Salt Creek Greenway Trail from Villa/2nd 

to FP Dr/Addison Rd

$5,470,350 $3,920,000 $3,920,000 $3,920,000 $2,587

Bicycle FacilitiesBP12093089 Bolingbrook Lily Cache Bike Path $680,000 $153,000 $153,000 $153,000 $2,918

Bicycle FacilitiesBP06093040 Palos Heights Cal Sag Greenway Bike Trail from IL 83 to 

127th St

$8,510,000 $360,000 $360,000 $360,000 $3,531

Bicycle FacilitiesBP09093053 Elgin Elgin Bikeway Plan Route 1 SW Quadrant $3,401,000 $2,721,000 $324,000 $324,000 $2,397,000 $3,551

Bicycle FacilitiesBP03093034 Hoffman Estates Higgins Rd Pedestrian and Bicycle Project $863,000 $600,000 $600,000 $600,000 $3,587

Bicycle FacilitiesBP11093071 Lake in the Hills Parks 

& Recreation 

Department

Harvest Gate Bike Path $707,625 $566,100 $86,800 $5,630

Bicycle FacilitiesBP01093026 CDOT Weber Spur Trail UPRR (Former CNW) $9,210,000 $7,368,000 $1,680,000 $1,680,000 $560,000 $7,074

Bicycle FacilitiesBP01093030 CDOT CDOT-Lakefront Trail-Navy Pier Flyover $28,335,500 $19,196,000 $11,996,000 $5,500,000 $8,548

Bicycle FacilitiesBP11093073 Cary Cary-Algonquin Rd Bikeway from West 

Main St to North Fox Trails Dr

$878,600 $333,900 $78,800 $8,949

Bicycle FacilitiesBP03093028 Schaumburg Martingale Rd Bikeway $1,354,900 $1,084,000 $72,900 $9,123

Bicycle FacilitiesBP10093067 Antioch East Bike Path along Little Silver Lake Rd, 

North Deep Lake Rd, IL 173

$690,000 $552,000 $70,400 $12,236

Bicycle FacilitiesBP10093066 Antioch West Bike Path along Trevor Rd, North 

Ave, Tiffany Rd, IL 173, IL 59

$882,000 $705,600 $89,600 $12,411

Bicycle FacilitiesBP12093086 New Lenox Metra Southwest Station Bike Path $751,500 $601,200 $140,000 $13,440

Bicycle FacilitiesBP12093084 Homer Glen Homer Glen Community Trail West 

Extension

$1,304,000 $1,043,200 $141,600 $13,530

Bicycle FacilitiesBP08093043 Woodridge Woodridge Bicycle/Pedestrian Bridge 

over IL 53

$2,427,000 $112,000 $112,000 $17,448
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Bicycle FacilitiesBP12093085 Minooka Lion's Park Bike Path $603,825 $483,060 $26,640 $18,051

Bicycle FacilitiesBP10093068 Hawthorn Woods Midlothian Rd Bike Path from 

Kruckenburg/Heritage Oaks Park to Old 

McHenry Rd

$684,000 $547,000 $30,000 $18,476

Bicycle FacilitiesBP09093064 Sugar Grove Blackberry Creek Shared-Use Path Bridge 

and Connector

$429,500 $343,600 $21,600 $20,568

Bicycle FacilitiesBP10093069 Long Grove Old McHenry Rd Multi-Use Path from IL 

22 to N of Robert Parker Coffin Rd

$1,284,800 $932,800 $52,000 $23,626

Bicycle FacilitiesBP07093041 Burnham Burnham Greenway Trail from State St to 

Brainard and Burnham

$4,318,000 $192,000 $192,000 $24,549

Bicycle FacilitiesBP12093087 New Lenox Nelson Rd South Bike Path $1,380,300 $1,104,200 $236,000 $24,940

Bicycle FacilitiesBP12093088 Frankfort SE Area Community Bike Trail Pfeiffer Rd 

and Sauk Trail to 80th Ave

$937,700 $750,200 $86,200 $28,129

Bicycle FacilitiesBP03093031 Cook County Highway 

Department

Deer Grove Forest Preserve Paved Bike 

Extension

$1,599,000 $1,279,000 $232,000 $31,208

Bicycle FacilitiesBP09093063 Montgomery Baseline Rd Shared Use Path 

Orchard/Horseman Trail/Caterpillar Rd

$359,000 $243,000 $243,000 $37,835

Bicycle FacilitiesBP09093044 St. Charles Red Gate Rd Bike Trail Part of Red Gate 

Rd Bridge Project

$3,619,000 $2,544,000 $2,544,000 $94,361

Bicycle FacilitiesBP09093062 Montgomery US 30 Shared-use Path Bridge 700ft N/S 

of US 30

$881,600 $705,000 $54,100 $398,964

Bottleneck Elimination

Bottleneck EliminationBE08093091 DuPage County DOT Thorndale Ave from I-290 Entrance Ramp 

to Park Blvd

$3,645,000 $464,000 $264,000 $264,000 $200,000 $492

Bottleneck EliminationBE11093057 Crystal Lake Main St and Crystal Lake Ave Railroad 

Crossings

$3,990,000 $1,010,000 $72,000 $72,000 $938,000 $1,045

Bottleneck EliminationBE11093061 McHenry County 

Division of 

Transportation

Walkup Rd/Crystal Lake Rd from Bull 

Valley to IL 176

$27,533,000 $8,058,000 $8,058,000 $28,961

Bottleneck EliminationBE10093056 Lake County DOT Washington St from Cedar Lake Rd to 

Hainesville Rd

$18,146,000 $14,233,000 $941,000 $34,611

Bottleneck EliminationBE12093055 Grundy County 

Highway Department

EJ&E Railroad Viaduct over Ridge Rd $6,356,100 $3,200,800 $205,600 $186,452

Bottleneck EliminationBE03093090 Park Ridge Cumberland Ave Extension to Busse Hwy $13,255,000 $60,000 $60,000 Not Analyzed

Commuter Parking

Commuter ParkingCP07093014 Hazel Crest Commuter Parking along Park Av from 

167th St to 171st St

$277,600 $222,080 $32,320 $32,320 $189,760 $177

Commuter ParkingCP12093015 Chicago South 

Suburban Mass 

Transit District

University Park Metra Station Parking $3,073,000 $2,458,000 $200,000 $200,000 $2,258,000 $418

Commuter ParkingCP13093016 Pace Rideshare Lots at Area Interchanges $3,219,000 $3,219,000 $3,219,000 $548

Commuter ParkingCP01093012 CDOT 91st St Station Parking, RI-Bev $4,575,000 $3,660,000 $980,000 $2,825

Commuter ParkingCP02093013 Glencoe Glencoe Union Pacific Commuter Parking 

Lots

$479,400 $383,500 $30,400 No Benefit

Demonstration
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DemonstrationDE01093190 CTA Transit Station Improvements for TOD - 4 

Stations

$50,000 $40,000 $40,000 Demo

DemonstrationDE10093194 Lake County DOT Cab Connector $100,000 $80,000 $80,000 $80,000 Demo

Diesel Emissions Reduction

Diesel Emissions ReductionDR13093149 Cook County Dept of 

Environmental Control

Cook County Fleet Diesel Retrofit $806,754 $633,873 $633,873 $633,873 $31

Diesel Emissions ReductionDR13093151 Pace Bus Diesel Engine Retrofits $7,700,000 $6,160,000 $6,160,000 $4,548,080 $130

Diesel Emissions ReductionDR13093150 IEPA Chicago Area Diesel Retrofit Program $1,000,000 $1,000,000 $1,000,000 $1,000,000 $111

Diesel Emissions ReductionDR01093127 IEPA Retofit of Amtrak Switcher Engines $3,000,000 $2,400,000 $1,200,000 $1,200,000 $190

Diesel Emissions ReductionDR01093125 CDOE Chicago Diesel Emissions Reduction 

Project

$6,949,000 $5,447,000 $5,447,000 $1,739,000 $275

Diesel Emissions ReductionDR04093133 Berkeley Union Pacific Proviso Railyard Switcher 

Engine Retrofit

$3,200,000 $2,560,000 $2,560,000 $2,080,000 2 units, 35% local match $212

Diesel Emissions ReductionDR01093126 IEPA Norfolk Southern Railway Co Switchyard 

Diesel Locomotive Retrofit Project

$6,000,000 $4,800,000 $2,400,000 $213

Diesel Emissions ReductionDR06093132 Bedford Park BRC Clearing Yard Switcher Retrofit $33,700,000 $26,960,000 $9,600,000 $2,925,000 3 units, 35% local match $232

Diesel Emissions ReductionDR07093135 IEPA CSXT Barr Rail Yard Switch Engine 

Retrofit-Year 2 & 3

$6,000,000 $4,800,000 $2,400,000 $266

Diesel Emissions ReductionDR13093148 Riverdale Indiana Harbor Belt Railroad SD-20 

Retrofit

$6,588,000 $5,270,400 $5,270,400 $320

Diesel Emissions ReductionDR05093134 Cicero Cicero Rail Yard Locomotive Diesel 

Retrofit

$2,800,000 $2,100,000 $2,100,000 $1,820,000 2 units, 35% local match $372

Diesel Emissions ReductionDR13093142 Franklin Park Indiana Harbor Belt Railroad Switcher 

Engine Retrofit

$5,668,000 $4,534,400 $4,534,400 $2,763,150 3 units, 35% local match $403

Diesel Emissions ReductionDR13093182 IDOT IDOT Maintenance Fleet Emissions 

Reduction

$2,681,000 $2,681,000 $2,681,000 $800,000 20% local match $821

Diesel Emissions ReductionDR07093136 Riverdale Biofuels Facility for the South Region $667,000 $500,000 $500,000 Not Analyzed

Intersection Improvement

Intersection ImprovementII03093137 IDOT IL 19/Irving Park Rd at Barrington Rd $420,000 $336,000 $16,000 $16,000 $120,000 $200,000 $105

Intersection ImprovementII08093120 IDOT IL 59 at North Aurora Rd $175,000 $140,000 $8,000 $8,000 $12,000 $120,000 $137

Intersection ImprovementII10093179 IDOT US 45 at Gages Lake Rd $345,000 $276,000 $16,000 $16,000 $60,000 $200,000 $177

Intersection ImprovementII03093144 IDOT I-290/IL 53 SB exit ramp at IL 

53/Biesterfield Rd

$470,000 $376,000 $56,000 $56,000 $320,000 $303

Intersection ImprovementII08093119 IDOT US 34 at Pasquinelli Dr $375,000 $300,000 $16,000 $16,000 $84,000 $200,000 $523

Intersection ImprovementII04093180 IDOT US 12/45/Mannheim Rd at Lawrence Ave $625,000 $500,000 $32,000 $32,000 $108,000 $440,000 $605

Intersection ImprovementII07093122 IDOT IL 50/Cicero Ave at 167th St $345,000 $276,000 $16,000 $1,120

Intersection ImprovementII10093154 IDOT IL 137/Buckley Rd at O'Plaine Rd $345,000 $276,000 $16,000 $16,000 $60,000 $200,000 $1,486

Intersection ImprovementII03093118 IDOT IL 59/Sutton Rd at Stearns Rd $345,000 $276,000 $16,000 $1,719

Intersection ImprovementII08093060 DuPage County DOT 55th St at Cass Ave $2,409,000 $1,847,000 $140,000 $140,000 $1,707,000 $1,725

Intersection ImprovementII11093195 IDOT IL 47 from IL 176 South Junction to IL 176 

North Junction

$625,000 $500,000 $32,000 $32,000 $108,000 $360,000 $2,343

Intersection ImprovementII06093123 IDOT 104th Ave/Flavin Rd at 95th St $3,150,000 $2,520,000 $160,000 $160,000 $360,000 $2,000,000 $2,972

Intersection ImprovementII10093152 IDOT US 12/Rand Rd at Bonner Rd $345,000 $276,000 $16,000 $16,000 $60,000 $200,000 $3,099

Intersection ImprovementII03093131 IDOT Barrington Rd at Bode Rd $485,000 $388,000 $24,000 $3,319

Intersection ImprovementII09093065 Kane County DOT Huntley Rd at Galligan Rd $2,045,500 $1,522,800 $80,000 $80,000 $96,000 $400,000 $946,800 $3,611

Intersection ImprovementII10093147 IDOT IL 176/Liberty St at Fairfield St $690,000 $552,000 $32,000 $32,000 $120,000 $400,000 $3,791

Intersection ImprovementII10093059 Lake County DOT Hunt Club Rd at Wadsworth Rd $2,019,000 $936,000 $936,000 $936,000 $4,044
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Intersection ImprovementII08093121 IDOT IL 59/Neltnor Blv at Batavia Rd $280,000 $224,000 $16,000 $5,361

Intersection ImprovementII03093130 IDOT IL 68/East Dundee Rd at Barrington Rd $625,000 $500,000 $32,000 $5,611

Intersection ImprovementII06093103 IDOT IL 43/Harlem Ave at 143rd St $625,000 $500,000 $32,000 $6,385

Intersection ImprovementII03093129 IDOT IL 59/Sutton Rd between N and S Ramp 

at US 20/Lake St

$990,000 $792,000 $48,000 $48,000 $104,000 $640,000 $6,532

Intersection ImprovementII07093107 IDOT IL 43/Harlem Ave at 167th St $625,000 $500,000 $32,000 $7,062

Intersection ImprovementII08093070 DuPage County DOT Fabyan Pkwy/Washington St at IL 

38/Roosevelt Rd

$5,520,000 $4,296,000 $776,000 $7,239

Intersection ImprovementII10093197 IDOT US 14/Northwest Hwy at Kelsey Rd $345,000 $276,000 $16,000 $16,000 $60,000 $200,000 $7,796

Intersection ImprovementII10093181 Lake County DOT Hunt Club Rd at Millburn Rd $2,744,000 $1,444,000 $1,444,000 $1,444,000 integral with Hunt Club at 

Wadsworth

$8,465

Intersection ImprovementII08093058 Elmhurst IL 56/Butterfield Rd at Commonwealth Ln $1,171,000 $835,000 $76,000 $8,768

Intersection ImprovementII06093104 IDOT IL 43/Harlem Ave at 131st St $625,000 $500,000 $32,000 $12,497

Intersection ImprovementII08093138 Bartlett Schick Rd at IL 59 $2,729,000 $2,183,200 $104,000 $17,824

Intersection ImprovementII10093153 IDOT US 45 at IL 173/Rosecrans Rd $690,000 $552,000 $32,000 $21,343

Intersection ImprovementII08093206 Naperville Washington St from Hobson to 75th 

Intersection Improvement and DuPage 

River Trail Segment II

$12,395,750 $9,105,000 $9,105,000 $23,576

Intersection ImprovementII09093145 Kane County DOT IL 31 at Silver Glen Rd $2,993,500 $2,394,800 $104,000 $30,714

Intersection ImprovementII09093140 Kane County DOT Fabyan Pwy at Wenmoth Rd $2,564,700 $1,898,800 $112,000 $32,086

Intersection ImprovementII06093102 IDOT IL 43/Harlem Ave at 135th St $625,000 $500,000 $32,000 $45,591

Intersection ImprovementII02093205 Cook County Highway 

Department

Old Orchard Rd from I-94 NB Ramps to 

Skokie Blvd

$8,923,750 $5,575,800 $118,800 $62,451

Intersection ImprovementII09093143 Kane County DOT Main St at Wenmoth Rd $2,393,500 $1,914,800 $96,000 $78,694

Intersection ImprovementII12093200 IDOT US 6/Southwest Hwy at Parker Rd $985,000 $788,000 $48,000 $88,663

Intersection ImprovementII02093128 Glenview Glenview Rd at Washington St $1,118,000 $800,000 $800,000 No Benefit

Intersection ImprovementII06093098 IDOT IL 43/Harlem Ave at 151st St $345,000 $276,000 $16,000 No Benefit

Intersection ImprovementII08093076 Burr Ridge Madison St from Frontage Rd to 83rd St $2,646,000 $1,148,700 $219,500 No Benefit

Intersection ImprovementII08093101 DuPage County DOT 55th St at Clarendon Hills Rd $1,910,000 $1,448,000 $1,448,000 No Benefit

Intersection ImprovementII09093139 IDOT IL 47 at Main St $985,000 $788,000 $48,000 No Benefit

Intersection ImprovementII09093146 IDOT IL 47 at Plato Rd $1,105,000 $884,000 $56,000 No Benefit

Intersection ImprovementII11093196 IDOT IL 173 at Wilmot Rd $985,000 $788,000 $48,000 No Benefit

Intersection ImprovementII12093198 IDOT IL 53/Bolingbrook Dr at Briarcliff Rd $375,000 $300,000 $16,000 No Benefit

Intersection ImprovementII12093199 IDOT IL 59/Division St at 143rd St $375,000 $300,000 $16,000 No Benefit

Intersection ImprovementII12093201 Joliet Black Rd from Essington Rd to Springfield 

Ave

$3,220,000 $2,576,000 $220,000 Not Analyzed

Other

OtherOT01093186 CDOT Traffic Management Center Integrated 

Corridor Management

$1,900,000 $1,520,000 $1,520,000 $1,520,000 $35

OtherOT13093189 Pace Expand I-Go Car Sharing Regionwide $2,329,750 $1,863,800 $1,863,800 $1,000,000 $109

OtherOT13093161 Pace Rideshare Marketing $350,000 $350,000 $350,000 $306

OtherOT13093188 IDOT I-55 Expansion of Congestion Monitoring, 

Incidence Detection and Traveler-

Naperville Rd to Lorenzo Rd

$6,250,000 $4,800,000 $4,800,000 $315

OtherOT01093185 CDOT Arterial VMS Traveler Information System $6,462,500 $5,170,000 $414,000 $8,208

Parking Deck
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Parking DeckPD03093184 Barrington North Commuter Parking Structure $14,000,000 $8,300,000 $540,000 $877

Parking DeckPD04093183 Bellwood Bellwood/Melrose Park Parking Deck for 

New Station

$17,968,000 $13,734,000 $838,000 $1,705

Pedestrian

PedestrianBP01093110 CDOT Walk to Transit - Pedestrian 

Improvements to Intersections near CTA 

Rail Stations

$1,210,000 $968,000 $200,000 $91

PedestrianBP10093117 Buffalo Grove Dundee Rd Sidewalk $650,211 $520,169 $64,000 $64,000 $456,169 $228

PedestrianBP10093124 Deerfield IL 43/Waukegan Rd Pedestrian Walkway $124,430 $99,544 $6,800 $474

PedestrianBP08093115 Westmont 2010 Westmont Sidewalk Project $858,300 $686,640 $56,000 $489

PedestrianBP06093100 Palos Park 80th Ave from 121st St to 123rd St $134,000 $107,200 $107,200 $107,200 $1,134

PedestrianBP10093116 Round Lake Beach Various Sidewalks Round Lake Beach $781,820 $491,820 $491,820 $491,820 $1,145

PedestrianBP12093105 Lockport IL 7/9th St from Lincoln St to Farrell Rd $449,000 $319,000 $319,000 $319,000 $2,584

PedestrianBP08093099 Oakbrook Terrace Spring Rd and 16th St $1,027,000 $821,600 $70,400 $7,542

PedestrianBP12093114 Peotone Wilmington-Peotone Rd Sidewalk from 

Gull View Dr to Rathje Rd

$114,000 $91,200 $14,400 $17,299

PedestrianBP12093113 Peotone Rathje Rd Sidewalk from Wilmington-

Peotone Rd to Joliet Rd

$114,000 $91,200 $14,400 $47,910

PedestrianBP01093094 CDOT Queen's Landing Grade Separation $41,000,000 $32,800,000 $2,080,000 $244,196

PedestrianBP07093106 Pace South Suburban Passenger Shelters and 

Sidewalk Connections

$504,000 $403,000 $403,000 Not Analyzed

Signal Interconnect

Signal InterconnectSI09093077 Kane County DOT Orchard Rd from Randall Rd to Rochester 

Dr

$675,500 $540,400 $56,000 $56,000 $484,400 $187

Signal InterconnectSI10093048 Lake County DOT Rollins Rd from US 12 to Lotus Dr $1,685,000 $1,348,000 $1,348,000 $1,348,000 $192

Signal InterconnectSI09093078 Kane County DOT Randall Rd from Dean St to Main St $1,001,900 $801,500 $80,000 $80,000 $721,500 $260

Signal InterconnectSI12093083 IDOT Baltimore St & Water St from First St to 

Kahler Rd

$170,000 $128,000 $128,000 $128,000 $269

Signal InterconnectSI09093051 Elgin Kimball St and National St from State St 

to Dundee Ave/Villa St

$145,000 $103,200 $103,200 $103,200 $273

Signal InterconnectSI07093092 IDOT Harlem Ave from Oak Park Ave to St 

Francis Rd/Cox Ave

$180,000 $136,000 $136,000 $136,000 $380

Signal InterconnectSI04093037 IDOT Lawrence Ave from US 12/45/Mannheim 

Rd to Forster Ave

$110,000 $80,000 $80,000 $439

Signal InterconnectSI08093027 DuPage County DOT 75th St from Ranch View Dr to Woodward 

Ave

$730,000 $584,000 $584,000 $584,000 $449

Signal InterconnectSI12093093 Bolingbrook Lily Cache Ln from Veterans Pwy to IL 

53/Bolingbrook Dr

$671,000 $178,000 $178,000 $178,000 $737

Signal InterconnectSI09093081 IDOT Main St from 8th St to 5th St $330,000 $248,000 $248,000 $248,000 $757

Signal InterconnectSI10093050 Lake County DOT IL 83 from US 45 to Westmoreland Dr $552,000 $441,600 $441,600 $441,600 $815

Signal InterconnectSI08093033 DuPage County DOT County Farm Rd/Army Trail Rd from 

Schick Rd/Green Rd to Birchbark Tr/84 Ct

$828,000 $542,000 $542,000 $542,000 $837

Signal InterconnectSI07093038 IDOT Lincoln Hwy from Chicago Rd to State St $920,000 $688,000 $688,000 $960

Signal InterconnectSI09093074 IDOT US 20 from Plank Rd/Coombs Rd to 

Nesler Rd

$270,000 $200,000 $200,000 $200,000 $1,034

Signal InterconnectSI11093082 IDOT Richmond Rd from Johnsburg Rd to Blake 

Rd

$460,000 $344,000 $344,000 $344,000 $1,070
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Signal InterconnectSI09093080 Kane County DOT IL 64 from Randall Rd to Burlington Rd $1,736,200 $1,389,000 $240,000 $240,000 $1,149,000 $1,186

Signal InterconnectSI09093079 Kane County DOT Kirk Rd from Dunham Rd to IL 64 $981,700 $785,400 $80,000 $1,207

Signal InterconnectSI10093047 Lake County DOT Quentin Rd from Old McHenry Rd to 

Ensell Rd

$444,000 $355,200 $355,200 $1,492

Signal InterconnectSI10093046 Lake County DOT Milwaukee Ave from Grand Ave to Engle 

Dr

$669,000 $535,200 $535,200 $1,615

Signal InterconnectSI10093049 Lake County DOT Riverside Rd/Milwaukee Ave from Grand 

Ave to Great America Dr

$457,000 $365,600 $365,600 $2,315

Signal InterconnectSI01093021 CDOT Chicago Ave from Austin Blv to Orleans 

St

$11,070,000 $8,856,000 $708,000 $2,901

Signal InterconnectSI01093097 CDOT IL 64/North Ave fron Menard St to 

Ashland Ave

$15,880,000 $12,704,000 $1,016,000 $3,187

Signal InterconnectSI01093025 CDOT 79th St from Ashland Ave to South Shore 

Dr

$8,795,000 $7,036,000 $564,000 $3,381

Signal InterconnectSI01093018 CDOT Broadway Ave and Sheridan Rd from 

Devon Ave to Hollywood Ave

$6,985,000 $4,096,000 $4,096,000 $3,870

Signal InterconnectSI01093024 CDOT Jeffery Blv from Marquette Blv to 95th St $7,495,000 $5,996,000 $480,000 $3,892

Signal InterconnectSI01093023 CDOT Halsted St from North Ave to 79th St $21,750,000 $17,400,000 $1,392,000 $4,037

Signal InterconnectSI01093019 CDOT 87th St from I-94/Dan Ryan (State St 

Ramp) to I-90/Chicago Skyway SB Ramp 

(Anthony Ave)

$6,840,000 $5,472,000 $440,000 $4,222

Signal InterconnectSI07093096 IDOT IL 50/Cicero Ave from Fieldcrest Dr to 

167th St

$190,000 $144,000 $144,000 $4,750

Signal InterconnectSI01093020 CDOT Michigan Ave and Indiana Ave from 31st 

St to 63rd St

$16,270,000 $13,016,000 $1,040,000 $10,825

Signal InterconnectSI01093036 CDOT Multiple Streets in Southwestern Chicago 

from Stevenson Ewy at IL 43/Harlem Ave 

to 87th St at Ashland Ave

$46,740,000 $37,392,000 $2,992,000 $19,586

Signal InterconnectSI09093054 Batavia IL 31 and Wilson St from Main St to IL 25 $2,028,000 $1,622,000 $88,000 $88,000 Construction funding from 

other sources

$25,409

Transit Facility Improvement

Transit Facility ImprovementTI02093157 Evanston Yellow Line Infill Stations Engineering 

Feasibility Study

$4,975,000 $220,000 $220,000 $220,000 $361

Transit Facility ImprovementTI08093156 Wood Dale New Wood Dale Commuter Train Depot $1,291,000 $960,000 $960,000 $931

Transit Facility ImprovementTI01093155 CDOT Morgan St Station-Green/Pink Lines $34,500,000 $25,600,000 $25,600,000 $8,000,000 $2,086

Transit Facility ImprovementTI04093160 Bellwood Bellwood/Melrose Park Station - UPW $39,809,000 $31,847,000 $1,689,000 $4,141

Transit Facility ImprovementTI04093158 Maywood New Maywood Train Station and Parking 

Facilities

$2,054,000 $1,643,000 $88,000 $4,867

Transit Facility ImprovementTI01093159 CDOT Clark/Division Station Improvement - Red 

Line

$99,820,000 $59,360,000 $31,360,000 $6,333

Transit Service and Equipment

Transit Service and EquipmentTI13093169 Pace Vans for the Pace Vanpool Program $1,057,465 $1,057,465 $1,057,465 $210

Transit Service and EquipmentTI13093170 Pace Community Vehicles $3,360,000 $2,688,000 $2,688,000 $263
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Transit Service and EquipmentTI13093171 Pace US 12/Rand Rd Bus Service between 

DesPlaines and Deer Park

$425,000 $340,000 $340,000 $942

Transit Service and EquipmentTI02093176 CTA CTA Yellow Line Rail Branch-Weekend 

Service Year 2

$776,750 $318,400 $318,400 $318,400 $1,052

Transit Service and EquipmentTI01093168 CTA #152 Addison Weekend Evening Service $222,040 $177,632 $177,632 $143,000 $1,225

Transit Service and EquipmentTI13093163 Pace Route 855 Extension to Plainfield $82,300 $65,840 $65,840 $1,233

Transit Service and EquipmentTI08093172 Pace Route 747-Yr 2, St Charles-West Chicago-

Roosevelt Rd-Forest Park CTA

$935,300 $748,240 $748,240 $1,315

Transit Service and EquipmentTI01093177 CTA #X49 Western Express Bus-Weekend 

Service

$910,000 $728,000 $728,000 $705,000 $1,507

Transit Service and EquipmentTI01093165 CTA New Bus Service between Navy Pier and 

Museum Campus

$293,000 $234,400 $234,400 $183,000 $1,793

Transit Service and EquipmentTI01093174 CTA Bus Route Improvements-#47 47th, #50 

Damen, #52 Kedzie/California, #59 

59th/61st, #73 Armitage and #152 -Year 2

$2,642,000 $1,193,600 $1,193,600 $1,844

Transit Service and EquipmentTI01093166 CTA #125 Water Tower Express Midday and 

Weekend Service

$767,000 $613,600 $613,600 $523,000 $2,327

Transit Service and EquipmentTI13093162 Pace Plainfield Bus Service to BNSF Rt 59 

Station

$252,000 $201,600 $201,600 $3,154

Transit Service and EquipmentTI01093167 CTA 111th St and 115th St Split Route Service $500,000 $400,000 $400,000 $400,000 $4,390

Transit Service and EquipmentTI01093175 CTA Express Bus #X9 Ashland Express - Year 

3 (203.005)

$6,616,500 $3,271,200 $3,271,200 $1,500,000 $5,732

Transit Service and EquipmentTI13093164 Pace Route 856 Plainfield Park and Ride to UIC 

Medical Complex

$430,100 $344,080 $344,080 $6,866

Transit Service and EquipmentTI08093173 Pace College of DuPage Connector Year 3 $764,000 $611,200 $611,200 $12,820

Transit Transfer

Transit TransferTI01093178 CDOT Union Station Transportation Center $12,085,000 $9,668,000 $5,544,000 $5,544,000 $1,071
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Chicago Metropolitan Agency for Planning

FY 2009 CMAQ Proposal Summary

Project Type Data Total Council Data Total Sponsor Group Data Total city/ suburb Data Total

Bicycle Encouragement Projects 3 Central Projects 1 Chicago Projects 8 city Projects 15

Total FY 2009 Funding $886,664 Total FY 2009 Funding $1,820,000 Total FY 2009 Funding $25,163,000 Total FY 2009 Funding $29,817,000

Bicycle Facilities Projects 14 Chicago Projects 15 Counties Projects 14 region Projects 7

Total FY 2009 Funding $13,537,300 Total FY 2009 Funding $29,817,000 Total FY 2009 Funding $6,869,473 Total FY 2009 Funding $10,829,103

Bottleneck Elimination Projects 2 DuPage Projects 7 CTA Projects 7 suburbs Projects 58

Total FY 2009 Funding $336,000 Total FY 2009 Funding $5,474,000 Total FY 2009 Funding $3,772,400 Total FY 2009 Funding $22,754,504

Commuter Parking Projects 2 Kane Projects 11 IDOT Projects 19 Total Projects 80

Total FY 2009 Funding $232,320 Total FY 2009 Funding $1,541,500 Total FY 2009 Funding $2,320,000 Total Total FY 2009 Funding $63,400,607

Demonstration Projects 1 Lake Projects 12 Mayors/Other Local Projects 26

Total FY 2009 Funding $80,000 Total FY 2009 Funding $4,901,420 Total FY 2009 Funding $17,243,654 mode Data Total

Diesel Emissions Reduction Projects 10 McHenry Projects 5 Other Projects 4 bike/ped Projects 21

Total FY 2009 Funding $19,509,103 Total FY 2009 Funding $614,664 Total FY 2009 Funding $2,484,000 Total FY 2009 Funding $15,405,984

Intersection Improvement Projects 17 North Central Projects 2 Pace Projects 2 highway Projects 34

Total FY 2009 Funding $3,064,000 Total FY 2009 Funding $2,112,000 Total FY 2009 Funding $5,548,080 Total FY 2009 Funding $8,116,800

Other Projects 2 North Shore Projects 2 Total Projects 80 other Projects 3

Total FY 2009 Funding $2,520,000 Total FY 2009 Funding $538,400 Total Total FY 2009 Funding $63,400,607 Total FY 2009 Funding $2,600,000

Parking Deck Projects Northwest Projects 6 transit Projects 12

Total FY 2009 Funding Total FY 2009 Funding $934,000 Total FY 2009 Funding $17,768,720

Pedestrian Projects 4 Regionwide Projects 7 diesel Projects 10

Total FY 2009 Funding $982,020 Total FY 2009 Funding $10,829,103 Total FY 2009 Funding $19,509,103

Signal Interconnect Projects 15 South Projects 2 Total Projects 80

Total FY 2009 Funding $4,716,800 Total FY 2009 Funding $168,320 Total Total FY 2009 Funding $63,400,607

Transit Facility Improvement Projects 2 Southwest Projects 5 Daily VOC Eliminated (Kilograms): 205               

Total FY 2009 Funding $8,220,000 Total FY 2009 Funding $3,672,200

Transit Service and Equipment Projects 7 Will Projects 5

Total FY 2009 Funding $3,772,400 Total FY 2009 Funding $978,000

Transit Transfer Projects 1 Total Projects 80

Total FY 2009 Funding $5,544,000 Total Total FY 2009 Funding $63,400,607

Total Projects 80

Total Total FY 2009 Funding $63,400,607
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MEMORANDUM 

To:  CMAQ Project Selection Committee 

Date:  September 8, 2008 

From:  Doug Ferguson, Associate Planner; Ross Patronsky, Senior Planner; 

Re:  CMAQ Project Change Requests 
 

One  project  has  been  submitted  for  a  scope  change.    There  is  no  net  change  in  the  federal 
amount programmed resulting from the request.  The sponsor’s request is attached. 

Elgin – Summit Street at Dundee Road (TIP 09‐00‐0021) 

The sponsor is requesting a scope change to construct a traffic circle (roundabout) instead of the 
installation of a  traffic signal and adding auxiliary  lanes.   The project was programmed  in FY 
2003 for $960,000 federal ($1,260,000 total) for the intersection improvements and is currently in 
the phase II design phase. 

The change in the project will increase the cost of the project to an estimate of $2,700,000.  The 
current  approved  scope would  have  a  cost  of  $2,230,000 which  is  higher  than  the  original 
estimate of $1,260,000.  The sponsor is not requesting a cost increase for the project at this time.  
Staff would  recommend  that  the  sponsor  consider  submitting  the project  as part  of  a  future 
programming cycle for the cost increase. 

The emissions benefits were calculated based on the new scope and the tons of VOC eliminated 
increased from 3.45 to 7.21 tons over the life of the project.   The new project cost caused the $ 
per  ton  of  VOC  eliminated  to  increase  from  $365,588  to  $374,491  but  its  rank  among  2003 
intersection improvement projects remain the same at 3rd. 

Recommendation to the CMAQ Project Selection Committee:  

•  Consider approving the change for Elgin – Summit Street at Dundee Road (TIP 09‐00‐
0021), changing the project scope to a traffic circle (roundabout). 

 





FY 2004 CMAQ Program
CMAQ Cost Increase Analysis
TIP ID: 09-00-0021
Description:

Ranking Computation
2003 Award 2008 Increase

Tons VOC eliminated 3.4465                   7.2098             
Cost 1,260,000$            2,700,000$      
$/Ton VOC eliminated 365,588$               374,491$         
Rank 3                            3                      

Project Expenses
Federal Share Total Fed % Basis

2003 Award 960,000$               1,200,000$      80.0% Approved project
2008 Increase 960,000$               2,700,000$     35.6% Letter from City
Increase Amount -$                      1,500,000$      

Summit Street at Dundee Road

09-00-0021 revised rank.xls 9/8/2008



ID Facility to be Improved Total $ Fed $ $/Ton Voc Select
Intersection Improvement
II1103074 McHenry-IL 31 @ McCullom Lake Road $390,500 $312,400 $291,179 $312,400
II0803076 Bensenville-Irving Park Road @ York Road $200,000 $160,000 $345,385
II0903070 Elgin-Summit Street @ Dundee Road $1,200,000 $960,000 $365,588 $960,000

Revised Rank $374,491
II1003071 Grayslake-Atkinson Road/IL 120/IL 137/IL 83/Ivanhoe Road $7,732,000 $6,185,600 $406,519
II0603077 IDOT-Harlem Avenue @ 79th Street $1,800,000 $1,440,000 $466,333
II0803073 Westmont-Ogden Avenue @ Pasquinelli Drive $1,390,000 $1,112,000 $543,702
II0903072 Kane County-Randall Road @ Fabyan Parkway $6,327,000 $3,900,000 $878,756 $3,000,000
II0803067 Naperville-Washington Street @ Hobson Rd & 75th St $9,728,000 $5,448,000 $883,002
II0803066 Naperville-Ogden Avenue from Iroquois Ave to Fender Rd $522,400 $417,900 $978,531
II1003069 Gurnee-Cemetery Road & Washington Street $200,000 $160,000 $1,161,744
II0103088 CDOT-Kedzie Avenue @ 107th, 109th, and 111th Streets $1,335,000 $1,068,000 $1,773,448
II0803078 IDOT-22nd Street @ Butterfield Road $1,450,000 $1,160,000 $2,172,298
II1003087 IDOT-Skokie Highway (US 41) @ Grand Avenue (IL 132) $4,000,000 $3,200,000 $4,611,829 $3,200,000
II0303064 Rolling Meadows-Algonquin Road (IL 62) @ Golf Road (IL 58) $500,000 $400,000 $4,645,897
II1003080 Lake County DOT-Fairfield Road @ Nippersink Road $1,200,000 $960,000 $10,123,995
II1203085 Will County Department of Highways-Laraway Road @ Cedar Road $539,402 $431,522 $43,276,957

FY 2003 CMAQ Program

09-00-0021 revised rank.xls 9/8/2008
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233 South Wacker Drive
Suite 800, Sears Tower 

Chicago, IL 60606

312-454-0400 (voice)
312-454-0411 (fax)

www.cmap.illinois.gov

MEMORANDUM 

To: CMAQ Project Selection Committee 

Date: September 4, 2008 

From: Doug Ferguson, Associate Planner; Ross Patronsky, Senior Planner; 

Re: CMAQ Project Change Requests 

 

Three projects being recommended for withdrawal of CMAQ funding.  These withdrawals will 

result in a decrease of $236,692 in the federal amount programmed. 

Oak Forest – Police Bicycle Patrol Program (TIP 07-96-0017) 

This project was originally programmed for $8,692 federal in FY 1995.  No funds have been 

obligated, and contacts with the sponsor did not succeed in finding anyone who was aware of 

the project.  A letter was sent to the sponsor in August advising them that the project would be 

brought to this meeting with a recommendation to withdraw the CMAQ funding. 

Recommendation to the CMAQ Project Selection Committee:  

• Consider withdrawing the CMAQ funds ($8,692 federal) programmed to Oak Forest – 

Police Bicycle Patrol Program (TIP 07-96-0017). 

 

Glenview – Techny Trail-Golf Road Overpass (TIP 02-94-0029) 

The project was approved as part of the FY 2002 CMAQ program for $350,000 ($200,000 federal) 

for construction.  $192,000 was obligated in 2004, but the Village advised the Committee in May, 

2007 that it would be unable to build the project.  At that time Glenview requested that it be 

permitted to use the funds instead to help fund construction of another portion of the Techny 

Trail.  The Committee declined to approve the reprogramming directly. 

Since then, several attempts have been made to have Glenview formally withdraw the project.  

Glenview has declined, indicating that it would still like to use the funds for other parts of the 

Techny Trail. A letter was sent to the sponsor in August advising them that the project would 

be brought to this meeting with a recommendation to withdraw the CMAQ funding. 
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Recommendation to the CMAQ Project Selection Committee:  

• Consider withdrawing the unexpended CMAQ funds (up to $200,000 federal) 

programmed to Glenview – Techny Trail-Golf Road Overpass (TIP 02-94-0029). 

 

River Forest – Lake St. at Lathrop Ave (TIP ID 04-06-0035) 

This project was originally programmed for $28,000 federal in FY 2007.  No funds have been 

obligated, and the sponsor failed to meet the June deadline to submit a request to IDOT to 

initiate the project.  At the July 10 CMAQ Project Selection Committee meeting, the Planning 

Liaison for the North Central Council of Mayors indicated that River Forest did not wish to 

pursue the project.  A letter was sent to the sponsor in August advising them that the project 

would be brought to this meeting with a recommendation to withdraw the CMAQ funding. 

Recommendation to the CMAQ Project Selection Committee:  

• Consider withdrawing the CMAQ funds ($28,000 federal) programmed to River Forest 

– Lake St. at Lathrop Ave (TIP ID 04-06-0035). 

 



# TIP Project ID Project Sponsor Brief Description

Sum of 

selected 

Amount (fed) 2008 Phases

1 01-01-0011 CDOT CDOT-New Resident/Student Bike Marketing Program 340,000 IMP

2 01-04-0002 CDOT 35th St Bicycle-Pedestrian Bridge 7,040,000 CONST

3 01-06-0074 CDOE Chicago Diesel Fleet Retrofit Project 1,118,000 IMP

4 01-08-0002 CDOT Bloomingdale Trail 1,200,000 ENG-1, ROW

5 01-08-0003 CDOT Signal Controller Upgrade and Timing Program 320,000 ENG-1, ENG-2

6 01-08-0004 CDOE City of Chicago Bicycle Fleet Program 80,000 IMP

7 01-08-0007 CDOT 79th St from IL 50/Cicero Ave to Ashland Ave 440,000 ENG-2

8 01-97-0092 CDOT IL 50/Cicero Ave from US 14/Peterson Ave to Lexington Ave 8,108,000 CONST

9 02-08-0001 Glenview Techny Trail Segment 3 - Along E Side of Lehigh Av 28,000 ENG-1

10 02-08-0002 Glenview The Glen of North Glenview Station Commuter Parking 109,200 ENG-2

11 03-08-0001 Des Plaines Des Plaines River Walk from Golf Rd to Algonquin Rd 1,048,000 ENG-1, ENG-2, CONST

12 03-08-0002 Des Plaines Central Rd from Timothy Ln to East River Rd 452,000 ENG-1, ENG-2, CONST

13 03-08-0003 Arlington Heights Buffalo Creek Bike Path Extension - Intersection of Wilke at Lake Cook Road 38,000 CONST

14 03-08-0005 IDOT Barrington Rd at Buttitta/Laurie Ln 320,000 CONST

15 04-08-0001 Melrose Park North Ave Commuter Bicycle Path from Mannheim Rd to Thatcher Ave 115,000 ENG-1, ENG-2

16 04-08-0004 Oak Park Washington Blv from Lombard Ave to Home Ave 32,000 ENG-1, ENG-2

17 07-08-0003 IDOT IL 83/147th St from Homan Ave to I-57/Dan Ryan Expy 1,288,000 CONST

18 07-08-0009 Homewood Village of Homewood Bicycle Network - Near and Mid-Term Priorities 114,132 ENG-2, CONST

19 08-06-0085 DuPage County DOT IL 38/Roosevelt Rd at Union Pacific/Kautz Rd 1,600,000 ENG-2

20 08-08-0001 Villa Park Ardmore Ave at High Ridge Rd 56,000 ENG-2

21 08-08-0004 DuPage County DOT

Chicago/Maple Rd from Charles St to Patton Dr and College Rd from Chicago/Maple 

Rd to Abbywood Dr 335,000 CONST

22 08-08-0005 DuPage County DOT Naperville Rd from Elm St to Danada Dr 248,000 CONST

23 09-08-0001 Montgomery Orchard Rd to the Fox Valley Bike Trail from Orchard at Aucutt to Aucutt at IL 31 13,200 ENG-1

24 09-08-0002 Kane County DOT Kirk Rd at Douglas Rd 56,000 ENG-1

25 09-08-0003 Kane County DOT Main St at Nelson Lake Rd 80,000 ENG-1

26 09-08-0004 Kane County DOT Mooseheart Rd at Lincoln Way 64,000 ENG-1

27 09-08-0005 Carpentersville IL 31 at Huntley Rd 237,600 ENG-1

28 09-08-0006 Kane County DOT

Randall Rd/Huntley Rd from Corporate Blv/Square Barn Rd to Huntly Rd/Sleepy 

Hollow Rd 86,000 ENG-2

29 09-08-0013 Aurora Galena Blv from Locust St to Ohio St 56,880 ENG-2

30 09-08-0014 Aurora Indian Trail Rd from Edgelawn Dr to IL 31/Lake St 44,916 ENG-2

31 09-94-0068 Fox Valley Pk Dist. Fox River Trail Gap Project - Section B 600,000 CONST

32 10-06-0003 Deerfield Deerfield Rd Sidewalk 125,345 CONST

33 10-08-0001 Lake Zurich S Old Rand Rd and Surryse Rd Sidewalks 32,000 ENG-1, ENG-2

Projects with FY 2008 CMAQ funding and no activity on record as of 8-27-08

Chicago Metropolitan Agency for Planning



34 10-08-0002 Wauconda Garland Rd from Gossell Rd to Old Rand Rd 245,000 CONST

35 11-08-0002 Crystal Lake E Crystal Lake Ave Sidewalks from Main St to Pingree Rd 200,000 CONST

36 12-08-0001 Lockport Lockport Commuter Parking Lot 480,000 CONST

37 12-08-0003 Will County DOH Laraway Rd at Cedar Rd 120,000 ENG-1

38 12-08-0010 Joliet Joliet Metra Lot 1 at Washington St 272,000 CONST

39 13-08-0002 IDOT I-55 from I-294 to US 6 Closed Circuit Television Extension 1,800,000 ENG-2, CONST

40 13-97-0002 IEPA Clean Air Public Information Campaign and Regional Carpool Radio Advertising 900,000 IMP

41 17-06-0002 Pace Community Vehicles 2,000,000 IMP

42 17-08-0001 Pace Smaller 26' Transit Vehicles 2,150,000 IMP

43 17-94-0002 Pace VIP Vanpool Program 2,850,000 IMP
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